Final Service Review/SOI Review Schedule, 2001-05
March 2003 Update

SCHEDULED
START

Oct. 2001

Oct. 2001

Oct. 2001

Nov. 2001

Jan. 2002

May 2002

STUDY

CITY OF AMERICAN CANYON: COMPREHENSIVE

STUDY

UPVALLEY SANITATION/SEWER STUDY

LIGHTING AND LANDSCAPING STUDY

NAPA CO. MOSQUITO ABATEMENT DISTRICT STUDY

COMPREHENSIVE WATER SERVICE STUDY

CONSERVATION DISTRICTS STUDY

STATUS

Ongoing. (The start date of this study was postponed
several months due to discussions with the Governor’s
Office of Planning and Research about service review
requirements.) Staff has issued preliminary
recommendations and is preparing a final report.
Service review component is anticipated to begin
hearings in April 2003. Final hearings on the SOI are
anticipated for June 2003.

Rescheduled to start April 2003. The start date of this
study was postponed due to discussions with the
Governor’s Office of Planning and Research about
service review requirements.

Rescheduled to start April 2003. The start date of this
study was postponed due to discussions with the
Governor’s Office of Planning and Research about
service review requirements.

Rescheduled to start April 2003. The start date of this
study was postponed due to discussions with the
Governor’s Office of Planning and Research about
service review requirements. Staff also has been
reviewing a service review issued by Sacramento
LAFCO for the Sacramento-Yolo Mosquito & Vector
Control District.

Ongoing. Anticipated release date of a preliminary
report is April 2003.

Ongoing. Currently this study is a component of the
Comprehensive Water Service Study.
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SCHEDULED
START STUDY STATUS

June 2002 RESORT IMPROVEMENT STUDY Ongoing. Currently this study is a component of the
Comprehensive Water Service Study.

Aug. 2002 CIRCLE OAKS COUNTY WATER DISTRICT STUDY Ongoing. Currently this study is a component of the
Comprehensive Water Service Study.

Oct. 2002 SPANISH FLAT WATER DISTRICT STUDY Ongoing. Currently this study is a component of the
Comprehensive Water Service Study.

Jan. 2003 CONGRESS VALLEY WATER DISTRICT STUDY Ongoing. Currently this study is a component of the
Comprehensive Water Service Study.

Jan. 2003 LOS CARNEROS WATER DISTRICT STUDY Ongoing. Currently this study is a component of the

Comprehensive Water Service Study.
Mar. 2003 NAPA RIVER RECLAMATION DISTRICT #2109 STUDY Study will commence March 2003.

Apr. 2003 CITY OF NAPA: COMPREHENSIVE STUDY Study will commence April 2003.

Sept. 2003 FLOOD CONTROL/STORM DRAINAGE STUDY Study will commence September 2003. Elements of
this study will be drawn from the Comprehensive Water
Study.

Jan. 2004 SOUTH COUNTY FIRE STUDY Study will commence January 2004.

Jan. 2004 UPVALLEY FIRE STUDY Study will commence January 2004.

Nov. 2004 NAPA AND SURROUNDING AREAS Study will commence November 2004.

SANITATION/SEWER STUDY

Feb. 2005 CITY OF CALISTOGA: COMPREHENSIVE STUDY Study will commence February 2005.

Mar. 2005 CITY OF ST. HELENA: COMPREHENSIVE STUDY Study will commence March 2005

Apr. 2005 TOWN OF YOUNTVILLE: COMPREHENSIVE STUDY Study will commence April 2005.

Sept. 2005 CEMETERY DISTRICTS STUDY Study will commence September 2005.

Bold face studies are anticipated to require significant staff resources and time.
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